ITWS

at Miami
2002 2003
ID FY Seq. |Name Dur. Start Finish Qtrl Qtr 2 | Qtr 3 | Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
1109 | FY02 #4 MIAMI (MIA) 172d 6/3/02 2/11/03
1110 MIA Site Adaptation Rule Set od 6/3/02 6/3/02 | 6/3/02
1111 MIA GFI Adaptation Data Available od 6/3/02 6/3/02 Il 6/3/02
1112 MIA Comm. Service Activated od 7/15/02 7/15/02 Il 7/15/02
1113 MIA Test NCP Complete od 8/9/02 8/9/02 Il 8/9/02
1114 MIA FAA Advisory to Raytheon re: 4500 od 7/20/02 7/20/02 Il 7/20/02
Form
1115 MIA Raytheon Submission of 4500 od 8/4/02 8/4/02 W 8/4/02
1116 MIA FAA Site Prep 30d 7/15/02 8/23/02 [ |
1117 MIA Inside Wiring to Complete 30d 7/15/02 8/23/02 —
End-to-End Connectivity (ANI)
1118 MIA Power & Grounding (ANI) 30d 7/15/02 8/23/02 —
1119 MIA FAA Comm. Lines C/O 4d 8/26/02 8/29/02 ]
1120 MIA FAA Site Readiness Review (SRR) 1d 8/29/02 8/29/02 ]
1121 MIA Pack and Ship 10 ed 8/31/02 9/10/02 ]
1122 MIA System Delivered 1d 9/10/02 9/10/02 Il |9/10/02
1123 MIA System Installation & Checkout 13d 9/11/02 9/27/02 [ ]
1124 MIA Install and Verify Raytheon 5d 9/11/02 9/17/02 B
Installation
1125 MIA ConnectLive Interfaces 3d 9/23/02 9/25/02 ]
1126 MIA Dry Run SAT 2d 9/26/02 9/27/02
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1127 MIA SAT TRR 1d 9/30/02 9/30/02
1128 MIA SAT 3d 9/30/02 10/2/02
1129 MIA SAT Quick Look Report 1d 10/3/02 10/3/02
1130 MIA Formal SAT Report (P) 11 ed 10/3/02 10/14/02
1131 MIA Formal SAT Report (F) 15ed  11/13/02 11/28/02 ]
1132 MIA Contract Acceptance Inspection (CAl) 1d 10/4/02 10/4/02
1133 MIA Field Familiarization 7led  10/7/02 12/17/02 [~
1134 MIA Initial Operational Capability (IOC) (Partial 1d 12/17/02 12/17/02 |
JAI)
1135 MIA Operational Suitability Demonstration 30 ed 1/7/03 2/6/03 =
(OSD)
1136 MIA Joint Acceptance Inspection (JAI) 2d 2/6/03 2/7/03 |
1137 MIA Operational Readiness Date (ORD) 1d 2/10/03 2/10/03 Il 2/10/03
1138 MIA Commissioning 1d 2/11/03 2/11/03 |
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